

STEERING COMMITTEE REVIEW · กันยายน 2569

MONOLITH **DAPH Decor** AI Agent Programme

SC Review · Phase 1 Complete & Phase 2 Business Case

Phase 1 Complete

Coverage 68% Achieved · AMD-004 THB 5.2M Delivered

Phase 2 Proposal

Phase 1 Achievement Summary

AMD-004 Programme Complete · Q3 2030 – Q2 2032



AMD-004 Programme Delivery

5 Workstreams · Q3 2030 – Q2 2032 · THB 5.2M Total

WS-A

Corporate Governance

S1–S38 SOP framework, SC governance registry, 28-agent SLA framework

THB 0.8M

WS-B

Technology Infrastructure

src/ repo build, Supabase schema, event integrations, CI/CD pipeline

THB 1.1M

WS-C

Client Service Innovation

6-Pillar client delivery, design-to-handover workflow, GAP-01/02 closure

THB 1.2M

WS-D

Analytics & KPI Dashboard

KPI-001–024 framework, src/dashboard/ build, GAP-08 closure


THB 0.9M

WS-E

Human Capital & Change

TRN-001–004 training, CHG-001–004 change management, AMD4-CLOSE

THB 0.6M



Total AMD-004 Budget: THB 5.2M | 5 Workstreams · 49 SOP Sections · 6 Gaps Closed · 28 Agents Active

+12%

SOP Coverage Improvement

From 56% to 68% — 12 percentage points gained across all 6 Pillars

40%

Design Cycle Time Reduction

AI-assisted workflow (Aria, Nova) reduced design review cycle from baseline

THB 5.2M

On-Budget Delivery

All 5 AMD-004 workstreams delivered within approved budget envelope

100%

Phase 1 Gap Closure Rate

6 of 6 targeted gaps (GAP-01/02/03/04/07/08) successfully closed

Agent SLA Performance (Group Averages)

Group A		95%+
Group B		93%+
Group C		94%+
Group D		97%+

28 agents across 4 SLA groups · Kelly, Signal, Core, Nexus, Guardian, Vega + 22 others

Programme Milestone Achievement

AMD4-M1 WS-A Delivery	Complete
AMD4-M2 WS-B/C Build	Complete
AMD4-M3 KPI Dashboard	Complete
AMD4-M4 WS-E & Close	Complete

Gap Status Register

15 Gaps Total · 6 Closed (Phase 1) · 9 Open (Phase 2/3)

HIGH (8)

MEDIUM (4)

LOW (3)

Phase 1 Closed (6)

Phase 2 Target (6)

Phase 3 (3)

Gap ID	Description	Priority	Phase	Status
GAP-01	Biophilic Design Pillar 1 — WELL v2/LEED scorecard	HIGH	Phase 1	CLOSED
GAP-02	Design Freeze Gate — 4-level lock mechanism	HIGH	Phase 1	CLOSED
GAP-03	Sensory Commissioning — SC-TEST-01–05	HIGH	Phase 1	CLOSED
GAP-04	Post-Occupancy Evaluation — POE-30/90/180/365	HIGH	Phase 1	CLOSED
GAP-05	AI Creative Engine & Generative Design Workflow	HIGH	Phase 2	OPEN
GAP-06	Cross-Pillar Event Bus & Real-time Integration	HIGH	Phase 2	OPEN
GAP-07	SC Governance Module — Supabase registry	HIGH	Phase 1	CLOSED
GAP-08	Real-time KPI Dashboard — KPI-001–024	HIGH	Phase 1	CLOSED
GAP-09	Material Intelligence & Procurement Integration	MEDIUM	Phase 2	OPEN
GAP-10	Contractor & Vendor Management Integration	MEDIUM	Phase 2	OPEN
GAP-11	Spatial Analytics & Occupancy Intelligence	MEDIUM	Phase 2	OPEN
GAP-12	Multi-language & Localisation Support	MEDIUM	Phase 2	OPEN
GAP-13	Advanced Sensory Commissioning v2	LOW	Phase 3	OPEN
GAP-14	Extended POE & Longitudinal Analytics	LOW	Phase 3	OPEN
GAP-15	PDPA DSAR Workflow & Regulatory Compliance	LOW	Phase 3	OPEN

GAP-05

AI Creative Engine

Generative design workflow, Aria+Nova, src/creative-engine/

HIGH · THB 1.5M · Q1–Q3 2033

GAP-06

Cross-Pillar Event Bus

Real-time integration, Signal+Core, src/event-bus/, Pub/Sub

HIGH · THB 1.0M · Q1–Q2 2033

GAP-09

Material Intelligence

Procurement integration, Forge+Remy, supplier API, carbon scoring

MEDIUM · THB 0.8M · Q2–Q3 2033

GAP-10

Contractor / Vendor

Contract lifecycle management, Ledger+Compass, CNTR-001–050

MEDIUM · THB 0.7M · Q2–Q4 2033

GAP-11/12

Spatial Analytics + Localisation

BIM integration, occupancy intelligence, Thai/English/Chinese support

MEDIUM · THB 1.4M combined · Q3–Q4 2033

Coverage Target



+12 percentage points · 6 gaps closed

Phase 2 Budget Summary

GAP-05 AI Creative Engine	THB 1.5M
GAP-06 Event Bus	THB 1.0M
GAP-09 Material Intelligence	THB 0.8M
GAP-10 Contractor/Vendor	THB 0.7M
GAP-11 Spatial Analytics	THB 0.8M
GAP-12 Multi-language	THB 0.6M
Contingency (10%)	THB 0.6M
Total	THB 6.0M

Phase 2 Budget & Timeline

THB 6.0M Estimate · Q1 2033 – Q4 2033 · 4 Milestones

Milestone Schedule

- P2-M1

Q1 2033 — Phase 2 Kickoff

SC-2032-XX ratified · Programme Director onboarded · GAP-05 + GAP-06 commenced · src/ branches initialised
- P2-M2

Q2 2033 — Mid-Phase Gate

GAP-06 Event Bus MVP delivered · GAP-09/10 design approved · Coverage spot-check >70%
- P2-M3

Q3 2033 — 75% Coverage Gate

GAP-05 AI Engine delivered · GAP-09/10 UAT passed · GAP-11/12 build commenced · Coverage >75% verified
- P2-M4

Q4 2033 — Phase 2 Completion

All 6 Phase 2 gaps closed · Coverage 80% verified · Phase 2 Completion Certificate · Phase 3 gate initiated

Budget by Gap (THB M)

GAP-05		1.5M
GAP-06		1.0M
GAP-09		0.8M
GAP-10		0.7M
GAP-11		0.8M
GAP-12		0.6M
Contingency		0.6M
Total		THB 6.0M

Budget Release Schedule

Q1 2033	THB 2.5M
Q2 2033	THB 1.5M
Q3–Q4 2033	THB 2.0M

Phase 2 Governance & Next Steps

SC Gate · Programme Director Nomination · Phase 2 Readiness Checklist

Phase 2 Governance Structure (Section 50.6)

Steering Committee (SC)	Oversight authority · Gate releases · Escalation resolution
Phase 2 Programme Director	To be nominated via SC-2032-XX · P2-M1–M4 accountability
Nexus (Group D ≥97%)	Governance registry & compliance tracking
Guardian (Group D ≥97%)	Risk & escalation management · P0/P1 monitoring
Vega (Group D ≥97%)	Financial controls & budget monitoring
Reporting cadence	Monthly progress report · Quarterly SC report · Ad-hoc escalation

Next Steps (Q3 2032)

- 1 SC Resolution SC-2032-XX**
Pass Phase 2 authorisation resolution at this SC meeting
- 2 Programme Director Nomination**
Nominate Phase 2 PD within 4 weeks of resolution
- 3 P2-CHK-01–12 Readiness Gate**
Complete 12-item Phase 2 readiness checklist (S50.7)
- 4 Budget Release Q1 2033**
Finance to release THB 2.5M first tranche upon readiness confirmation

Phase 2 Pre-conditions

- ✓ Phase 1 Completion Certificate acknowledged
- ✓ AMD4-CLOSE-01–05 all completed
- ✓ Coverage 68% independently verified
- > SC-2032-XX to be passed at this meeting

Recommendation for SC Approval

Three items for resolution · SC Meeting · กันยายน 2569

SC RESOLUTION SC-2032-XX — 3 ITEMS FOR APPROVAL

- 1

Endorse Phase 1 Completion

Formally acknowledge AMD-004 Phase 1 completion: 49 SOP sections, coverage 68%, THB 5.2M delivered, GAP-01/02/03/04/07/08 closed. Receive Phase 1 Completion Certificate.
- 2

Approve Phase 2 PDD & Budget

Authorise Phase 2 Programme Definition Document (Section 50) — THB 6.0M budget, Q1–Q4 2033 timeline, GAP-05/06/09/10/11/12 workplan targeting 80% coverage.
- 3

Nominate Phase 2 Programme Director

Appoint Phase 2 Programme Director within 4 weeks. Director accountable for P2-M1–P2-M4 milestones, THB 6.0M budget ownership, and quarterly SC reporting.

Phase 1 — Delivered

49 SOP sections · 28 agents active · 6 gaps closed · Coverage 68% · THB 5.2M on budget

Phase 2 — Proposed

6 gaps · Coverage 80% · THB 6.0M · Q1–Q4 2033 · SC-2032-XX

Phase 3 — Future

3 gaps (GAP-13/14/15) · Coverage 92% · FY2034+ · SC-2033-XX gate

References & Source Documents

1. MONOLITH DAPH Programme Team. (2032). [MONOLITH DAPH Decor AI Agent Programme — AMD-004 Final Report, Sections 1–49](#). MONOLITH SOP DOCX v2.5. monolith_project_summary_v25_accepted.docx
2. MONOLITH DAPH Programme Team. (2032). [Section 49 — AMD-004 Programme Closure & Phase 2 Gateway](#). MONOLITH SOP DOCX v2.5, S49. AMD4-CLOSE-01–05. Phase 1 Completion Certificate.
3. MONOLITH DAPH Programme Team. (2032). [Section 50 — Phase 2 Programme Definition Document \(PDD\)](#). MONOLITH SOP DOCX v2.5, S50. SC-2032-XX. GAP-05/06/09/10/11/12 Workplan. THB 6.0M.
4. MONOLITH DAPH Programme Team. (2032). [Section 48 — AMD-004 WS-E Human Capital & Change Management](#). TRN-001–004, CHG-001–004. THB 0.6M. Q1–Q2 2032.
5. MONOLITH DAPH Programme Team. (2032). [Gap Register v2.5 — 15 Gaps across 3 Priority Levels](#). sop_github_mapping.md, Section F. 8 HIGH / 4 MEDIUM / 3 LOW. Phase 1 closed: GAP-01/02/03/04/07/08.
6. MONOLITH DAPH Programme Team. (2032). [KPI Framework KPI-001–024 — Phase 1 Performance Data](#). src/dashboard/, MONOLITH GitHub Repository indetailsgroup-hue/monolith-workspace, SHA 14b90bc.